SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:59 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
. ) , , 04-0120F4
Diary #: 230 Const Calendar Day: 302 D.ate. 02-Apr-2013. Tue'sday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, fog AM; clear, windy warm PM
Working Day If no, explain:
Diary: Dispute
General Comments
MEP staff meeting 0900-1000. Track progress of FW Spencer mechanical piping installation. Oversee =
cable painting at the top of the north and south main spans. Misc. MEP paperwork and write diaries.
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY
Diary: Dispute
Main Cable Painting 081  0-000-000.081 -
| arrived at the tower head, elevation 145M at 1315 and discussed the painting activities with Victor Ruiz
(operating the paint pump). He said they began mixing DTM at 1245, and began painting the NMS from
CB 50 to the tower head at approximately 1300. On the SMS, he said that they were touching up the
gravel gray Noxyde. | stayed at the tower head until 1430, then left to log off the FW Spencer crew.
| returned to the tower head at 1545. The CCC crew had finished painting the NMS with DTM and were
painting the SMS. | asked Dan Felix (?) about this, citing that | was told that they were only touching up
the gravel gray Noxyde on the south side. He said the touched up areas were masked off, and he sprayed
DTM around them. | could not locate the QA inspector to verify if all the touch up areas were marked and
masked, and that they weren't painted over.
The CCC crew finished painted the SMS from CB 46S to the tower head with DTM at 1620, and shut down
the pump. Approximately 15 gallons of paint was used. The 5 unused gallons was poured into a bucket
with the date the bucket was opened and mixed.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 230  Date: 02-Apr-2013 Tuesday
Bike Path MEP 126  0-000-000.126 —
Dammian Llanos and Rick Kiikvee welded utility outless on sections of 4" CA line to be installed along the
bike path. Dave Law and Narciso B. assisted.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter  JNM NARCISO BIAGI 400 000 000 4.00 ]
Plumber/Pipefitter  JNM DAVID LAW 400 000 000 4.00 ]
Di ary: Dispute
CCO 187 Extra Work at Force 001 0-MSI-EFA.187
Account []

| signed an extra work bill for the cumulative hours over the past month that Dave L. and Narciso B. spent
removing the modified PS-2 after fitup, taking it to the CCC paint shop at Pier 7 for blasting, priming, and
finish coat painting, then reinstalling it under the W2E soffit.

FW Spencer fabricated and installed this modified PS-2 under the directions given in the response to RFI
2939R00.
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